COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/08/2009

ESTIMATE SUMMARY 10:08:09
CONTID: C15069 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15069-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 229.( DAYS TIME ALLOW: 394 CALENDAR DAYS
South of Lamar - South PERCENT TIME: 58.12 ORIG TIME ALLOW: 394 CALENDAR DAYS
PROJECT NO: NH 2871-031
South of Lamar - South
NAME OF ROAD: 2877A
PROJECT COUNTIES: PROWERS
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 12/27/2008 DATE TIME STARTED 05/08/2008
6374 S. RACINE CIRCLE DATE LET 04/03/2008 DATE WORK BEGAN
DATE AWARDED 04/14/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/14/2008 DATE ACCEPTED
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 05/08/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,844,341.82 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 17,300,345.31 NON-PARTICIPATING 10,142,379.75 379,705.28
PERCENT COMPLETE: 53.82% TOTAL EARNINGS 10,142,379.75 379,705.28
FUNDS AVAILABLE: $ 8,701,962.07 STOCKPILED MATERIALS 945,146.81 97,617.80
GROSS EARNINGS 11,087,526.56 477,323.08
TOTAL CLAIMS: $ 0.00 RETATNAGE -257,107.92 -11,391.16
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 10,830,418.64 465,931.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,830,418.64 465,931.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 465,931.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15069-BID ESTIMATE RUN 01/08/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0008 10:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00015 *REMOVAL OF HEADWALL 2.000 1.000
EACH 0.000 0.00
513.50000 1.000 513.50
0010 202-00033 *REMOVAL OF PIPE 64.000 36.000
EACH 0.000 0.00
847.28000 36.000 30,502.08
0015 202-00090 *REMOVAL OF DELINEATOR 270.000 136.000
EACH 0.000 0.00
4.11000 136.000 558.96
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 9,776.000 7,332.000
SY 0.000 0.00
6.91000 7,332.000 50,664.12
0025 202-00250 REMOVAL OF PAVEMENT MARKING 19,418.000 0.000
SF 0.000 0.00
1.54000 0.000 0.00
0030 202-00810 *REMOVAL OF GROUND SIGN 53.000 26.000
EACH 0.000 0.00
71.89000 26.000 1,869.14
0035 202-01000 *REMOVAL OF FENCE 111,230.000 0.000
LF 0.000 0.00
0.31000 0.000 0.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,350.000 450.000
LF 0.000 0.00
2.16000 450.000 972.00
0045 202-01300 *REMOVAL OF END ANCHORAGE 12.000 4.000
EACH 0.000 0.00
92.43000 4.000 369.72
0050 202-05150 SANDBLASTING 80,000.000 27,161.000
SF 0.000 0.00
0.26000 27,161.000 7,061.86
0055 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 72,232.000 37,456.700
cy 0.000 0.00

6.50000 37,456.700 243,468.55
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PCN: 15069-BID ESTIMATE RUN 01/08/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0008 10:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 8,639.000 6,028.000
cy 0.000 0.00
11.26000 6,028.000 67,875.28
0065 203-01100 PROOF ROLLING 10.000 0.000
HOUR 2.000 410.80
205.40000 2.000 410.80
0070 203-01500 BLADING 150.000 50.000
HOUR 16.000 1,920.00
120.00000 66.000 7,920.00
0075 203-01510 BACKHOE 6.000 6.000
HOUR 0.000 0.00
170.00000 6.000 1,020.00
0080 203-01597 POTHOLING 40.000 19.000
HOUR 0.000 0.00
250.00000 19.000 4,750.00
0085 206-00000 *STRUCTURE EXCAVATION 786.000 583.500
cY 0.000 0.00
9.24000 583.500 5,391.54
0090 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000
cy 0.000 0.00
123.24000 0.000 0.00
0091 206-00050 STRUCTURE BACKFILL (SPECIAL) 836.400 836.400
cY 0.000 0.00
95.00000 836.400 79,458.00
0095 207-00205 TOPSOIL 33,837.000 16,919.000
cy 0.000 0.00
5.31000 16,919.000 89,839.89
0100 208-00002 *EROSION LOG (12 INCH) 1,045.000 505.000
LF 540.000 2,635.20
4.88000 1,045.000 5,099.60
0105 208-00011 *EROSION BALES (WEED FREE) 1,054.000 930.000
EACH 30.000 369.60
12.32000 960.000 11,827.20
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PCN: 15069-BID ESTIMATE RUN 01/08/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0008 10:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 208-00020 *SILT FENCE 11,446.700 11,446.700
LF 0.000 0.00
1.03000 11,446.700 11,790.10
0115 208-00045 *CONCRETE WASHOUT STRUCTURE 8.000 1.000
EACH 1.000 333.78
333.78000 2.000 667.56
0120 208-00070 STABILIZED CONSTRUCTION ENTRANCE 11.000 10.000
EACH 0.000 0.00
450.00000 10.000 4,500.00
0125 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.400
L S 0.000 0.00
5,135.00000 0.400 2,054.00
0130 208-00205 EROSION CONTROL SUPERVISOR 960.000 368.000
HOUR 9.000 180.00
20.00000 377.000 7,540.00
0135 209-00000  WATER 250.000 125.000
MGAL 0.000 0.00
20.54000 125.000 2,567.50
0140 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 0.000 0.00
231.08000 0.000 0.00
0145 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000
EACH 0.000 0.00
371.20000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 167.000 42.000
ACRE 19.460 5,496.09
282.43000 61.460 17,358.15
0155 213-00003  *MULCHING (WEED FREE) 250.000 80.500
ACRE 19.460 5,296.23
272.16000 99.960 27,205.11
0160 213-00061 *MULCH TACKIFIER 50,000.000 16,100.000
1B 3,892.000 5,799.08
1.49000 19,992.000 29,788.08
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PCN: 15069-BID ESTIMATE RUN 01/08/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0008 10:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 215-00600 *TRANSPLANT PLUG 50.000 0.000
EACH 0.000 0.00
8.99000 0.000 0.00
0170 216-00022 *SOIL RETENTION BLANKET (CLASS 2) 7,882.000 0.000
SY 0.000 0.00
5.39000 0.000 0.00
0175 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 450.000 355.620
TON 0.000 0.00
267.02000 355.620 94,957.65
0180 412-00600 *CONCRETE PAVEMENT (6 INCH) 4,810.000 2,339.500
sY 0.000 0.00
54.74000 2,339.500 128,064.23
0185 412-01100 *CONCRETE PAVEMENT (11 INCH) 333,671.000 167,690.400
sy 0.000 0.00
30.61000 167,690.400 5,133,003.14
0185 MATERIAL ALLOWANCE STEEL 0.000
SY 0.000 0.00
1.59200 0.000 0.00
0185 MATERIAL ALLOWANCE SAND 0.000
sy 0.000 0.00
1.89000 0.000 0.00
0185 MATERIAL ALLOWANCE ROCK 0.000
SY 0.000 0.00
5.14400 0.000 0.00
0185 MATERIAL ALLOWANCE STEEL 2 171,450.829
sy 0.000 0.00
0.79640 171,450.829 136,543.44
0185 MATERIAL ALLOWANCE ROCK2 24,210.089
SY 0.000 0.00
5.61000 24,210.089 135,818.60
0185 MATERIAL ALLOWANCE SAND 2 19,062.243
sy 0.000 0.00

2.43000 19,062.243 46,321.25
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PCN: 15069-BID ESTIMATE RUN
PROJECT: NH 2871-031 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 MATERIAL ALLOWANCE SAND 3 31,531.200
sy 0.000 0.00
1.60000 31,531.200 50,449.92
0185 MATERIAL ALLOWANCE ROCK 3 27,512.401
sy 0.000 0.00
4.91000 27,512.401 135,085.89
0185 MATERIAL ALLOWANCE ROCK DEC 08 0.000
sy 16,361.198 80,333.48
4.91000 16,361.198 80,333.48
0185 MATERIAL ALLOWANCE SAND DEC 08 0.000
SY 24,033.600 38,453.76
1.60000 24,033.600 38,453.76
0190 412-01200 *CONCRETE PAVEMENT (12 INCH) 9,776.000 7,423.800
sy 0.000 0.00
32.84000 7,423.800 243,797.59
0195 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,524.800 1,524.800
SY 0.000 0.00
15.41000 1,524.800 23,497.17
0200 603-01300 *30 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
78.57000 0.000 0.00
0201 603-01300 30 INCH REINFORCED CONCRETE PIPE 1,536.000 1,536.000
LF 0.000 0.00
69.07000 1,536.000 106,091.52
0201 MATERIAL ALLOWANCE 30 INCH RCP 936.000
LF 0.000 0.00
28.45000 936.000 26,629.20
0205 603-01360 *36 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
86.78000 0.000 0.00
0206 603-01360 36 INCH REINFORCED CONCRETE PIPE 192.000 192.000
LF 0.000 0.00

77.28000 192.000 14,837.76
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PCN: 15069-BID ESTIMATE RUN
PROJECT: NH 2871-031 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0206 MATERIAL ALLOWANCE 36 INCH RCP 256.000
LF 0.000 0.00
41.60000 256.000 10,649.60
0210 603-01480 *48 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
140.70000 0.000 0.00
0211 603-01480 48 INCH REINFORCED CONCRETE PIPE 304.000 304.000
LF 0.000 0.00
131.20000 304.000 39,884.80
0211 MATERIAL ALLOWANCE 48 INCH RCP 64.000
LF 0.000 0.00
65.30000 64.000 4,179.20
0215 603-10240 *24 INCH CORRUGATED STEEL PIPE 1,390.000 1,077.000
LF 0.000 0.00
56.49000 1,077.000 60,839.73
0215 MATERIAL ALLOWANCE 24 INCH CSP 296.000
LF 0.000 0.00
16.99000 296.000 5,029.04
0220 603-30024 *24 INCH STEEL END SECTION 50.000 26.000
EACH 0.000 0.00
297.83000 26.000 7,743.58
0220 MATERIAL ALLOWANCE 24 INCH SES 24.000
EACH 0.000 0.00
135.00000 24.000 3,240.00
0225 603-33030 *30 INCH PIPE SAFETY END TREATMENT 58.000 36.000
EACH 0.000 0.00
2,002.65000 36.000 72,095.40
0225 MATERIAL ALLOWANCE 30 INCH SET 26.000
EACH 0.000 0.00
1,378.00000 26.000 35,828.00
0230 603-33036 *36 INCH PIPE SAFETY END TREATMENT 10.000 2.000
EACH 0.000 0.00

2,670.20000 2.000 5,340.40
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PCN: 15069-BID ESTIMATE RUN
PROJECT: NH 2871-031 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 MATERIAL ALLOWANCE 36 INCH SET 8.000
EACH 0.000 0.00
1,922.00000 8.000 15,376.00
0235 603-33048 *48 INCH PIPE SAFETY END TREATMENT 10.000 8.000
EACH 0.000 0.00
3,183.70000 8.000 25,469.60
0235 MATERIAL ALLOWANCE 48 INCH SET 2.000
EACH 0.000 0.00
2,460.00000 2.000 4,920.00
0240 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 900.000 900.000
LF 0.000 0.00
15.41000 900.000 13,869.00
0245 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,110.21000 4.000 4,440.84
0250 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,489.15000 4.000 5,956.60
0255 607-00005 *END POST 58.000 0.000
EACH 0.000 0.00
231.08000 0.000 0.00
0255 MATERIAL ALLOWANCE 58.000
EACH 0.000 0.00
43.06000 58.000 2,497.48
0260 607-00010 *CORNER AND LINE BRACE POST 159.000 0.000
EACH 0.000 0.00
231.08000 0.000 0.00
0260 MATERIAL ALLOWANCE 159.000
EACH 0.000 0.00
63.23000 159.000 10,053.57
0265 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 111,230.000 0.000
LF 0.000 0.00

1.04000 0.000 0.00
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PCN: 15069-BID ESTIMATE RUN
PROJECT: NH 2871-031 ESTIMATE NO: 0008

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 MATERIAL ALLOWANCE 111,230.000
LF 0.000 0.00
0.47000 111,230.000 52,278.10
0270 607-11525 *FENCE (PLASTIC) 1,330.000 1,330.000
LF 0.000 0.00
1.11000 1,330.000 1,476.30
0275 607-11580 *FENCE (TEMPORARY) 2,000.000 0.000
LF 900.000 1,188.00
1.32000 900.000 1,188.00
0280 612-00001 *DELINEATOR (TYPE I) 272.000 97.000
EACH 40.000 642.80
16.07000 137.000 2,201.59
0285 612-00002 *DELINEATOR (TYPE II) 66.000 0.000
EACH 0.000 0.00
17.43000 0.000 .00
0290 612-00003 *DELINEATOR (TYPE III) 84.000 0.000
EACH 0.000 0.00
18.72000 0.000 .00
0295 614-00011 *SIGN PANEL (CLASS I) 73.000 0.000
SF 0.000 0.00
18.49000 0.000 .00
0300 614-00012 *SIGN PANEL (CLASS II) 282.000 0.000
SF 0.000 0.00
18.49000 0.000 .00
0305 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 102.000 0.000
LF 0.000 0.00
15.41000 0.000 .00
0310 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 342.000 0.000
SLIPBASE)
LF 0.000 0.00
35.95000 0.000 .00
0315 625-00000 CONSTRUCTION SURVEYING 1.000 0.630
LS 0.000 0.00
123,240.00000 0.630 77,641.20
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PCN: 15069-BID ESTIMATE RUN 01/08/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0008 10:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0316 625-00001  CONSTRUCTION SURVEYING (HOURLY) 17.500 17.500
HOUR 0.000 0.00
100.00000 17.500 1,750.00
0320 626-00000  *MOBILIZATION 1.000 0.993
LS 0.000 0.00
,583,198.11000 0.993 1,572,115.72
0325 627-00001  PAVEMENT MARKING PAINT 623.000 193.000
GAL 0.000 0.00
30.81000 193.000 5,946.33
0330 627-00005  EPOXY PAVEMENT MARKING 470.000 134.000
GAL 0.000 0.00
70.86000 134.000 9,495.24
0335 627-02001  PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 33,981.000 13,074.000
SF 0.000 0.00
7.55000 13,074.000 98,708.70
0335 MATERIAL ALLOWANCE PREFORMED MARKING (TYPE II) 20,883.340
SF 0.000 0.00
4.09000 20,883.340 85,412.86
0340 627-30205  THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 186.000 0.000
SF 0.000 0.00
14.38000 0.000 0.00
0345 627-30210  THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 324.000 0.000
SF 0.000 0.00
11.14000 0.000 0.00
0350 630-00000  *FLAGGING 25,000.000 10,016.250
HOUR 80.500 1,289.61
16.02000 10,096.750 161,749.94
0355 630-00001  *PILOT CAR OPERATION 4,700.000 2,764.000
HOUR 0.000 0.00
33.89000 2,764.000 93,671.96
0360 630-00007  *TRAFFIC CONTROL INSPECTION 139.000 24.000
DAY 15.000 1,540.50

102.70000 39.000 4,005.30
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PCN: 15069-BID ESTIMATE RUN 01/08/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0008 10:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0200 ROADWAY

0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 255.000 182.000
DAY 13.000 8,050.64
619.28000 195.000 120,759.60
0370 630-80001 *FLASHING BEACON (PORTABLE) 6.000 2.000
EACH 0.000 0.00
341.99000 2.000 683.98
0375 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 5.500
EACH 0.000 0.00
308.10000 5.500 1,694.55
0380 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 15.000
EACH 0.000 0.00
102.70000 15.000 1,540.50
0385 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 148.000 73.000
EACH 1.000 200.27
200.27000 74.000 14,819.98
0386 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 276.000 138.000
INFORMATION SIGNS FOR THE TRAVELING PUBLIC
SF 0.000 0.00
49.35000 138.000 6,810.30
0390 630-80348 CONSTRUCTION INFORMATION SIGN 2.000 1.000
EACH 0.000 0.00
205.40000 1.000 205.40
0395 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
13,864.50000 1.000 13,864.50
0400 630-80360 *DRUM CHANNELIZING DEVICE 628.000 314.000
EACH 0.000 0.00
42.11000 314.000 13,222.54
0405 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,000.000 486.000
LF 0.000 0.00
30.81000 486.000 14,973.66
0410 630-80380 *TRAFFIC CONE 250.000 125.000
EACH 0.000 0.00

12.32000 125.000 1,540.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0411 630-80390 CHANNELIZING DEVICE (SPECIAL) FLAGS FOR THE TOP OF 16.000 8.000
SIGNS
EACH 0.000 0.00
55.00000 8.000 440.00
0415 630-80391 *CHANNELIZING DEVICE (FIXED) 120.000 60.000
EACH 0.000 0.00
41.42000 60.000 2,485.20
0420 630-80430 RUMBLE STRIP (PORTABLE) 10.000 4.000
EACH 0.000 0.00
1,027.00000 4.000 4,108.00
0425 630-80520 MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 0.000 0.00
282.43000 0.000 0.00
0430 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70011 F/A PARTNERING 5,000.000 2,065.000
FA 0.000 0.00
1.00000 2,065.000 2,065.00
0440 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 550,000.000 0.000
FA 230,389.160 230,389.16
1.00000 230,389.160 230,389.16
0445 700-70016 F/A FUEL COST ADJUSTMENT 180,000.000 18,921.280
FA 0.000 0.00
1.00000 18,921.280 18,921.28
0450 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 257,000.000 0.000
FA 18,839.650 18,839.65
1.00000 18,839.650 18,839.65
0455 700-70021 F/A ON-THE-JOB TRAINEE 2,600.013 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0460 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 674.400
FA 0.000 0.00
1.00000 674.400 674.40



CONTID: C15069 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 15069-BID ESTIMATE RUN 01/08/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0008 10:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0465 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70034 F/A COMPLETION I/D 240,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70034 F/A DISPUTE REVIEW BOARD 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70380 F/A EROSION CONTROL 28,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 17,481,718.00 $ 403,368.65$% 10,070,019.12
CAT NOO0300 STRUCTURE M-26-C
0485 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,171.000 1,171.000
SY 0.000 0.00
6.91000 1,171.000 8,091.61
0490 202-00425 *REMOVAL OF BRIDGE RAILING 921.000 614.000
LF 0.000 0.00
5.14000 614.000 3,155.96
0495 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.770 0.770
LS 0.000 0.00
61,620.00000 0.770 47,447.40
0500 202-05150 SANDBLASTING 14,960.000 0.000
SF 0.000 0.00
0.26000 0.000 0.00
0505 206-00000  *STRUCTURE EXCAVATION 1,073.300 1,073.300
cY 0.000 0.00
9.24000 1,073.300 9,917.29
0510 206-00100 *STRUCTURE BACKFILL (CLASS 1) 925.000 157.100
cy 147.000 6,794.34
46.22000 304.100 14,055.50
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PROJECT: NH 2871-031 ESTIMATE NO: 0008 10:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE M-26-C
0515 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
12,324.00000 1.000 12,324.00
0520 503-00036 *DRILLED CAISSON (36 INCH) 255.000 255.000
LF 0.000 0.00
282.43000 255.000 72,019.65
0525 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 111.000
LF 0.000 0.00
169.46000 111.000 18,810.06
0530 519-03000 *THIN BONDED EPOXY OVERLAY 1,557.000 0.000
SY 0.000 0.00
44.16000 0.000 0.00
0535 601-03040 *CONCRETE CLASS D (BRIDGE) 650.700 650.700
cy 0.000 0.00
616.20000 650.700 400,961.34
0540 602-00020 *REINFORCING STEEL (EPOXY COATED) 120,622.000 120,622.000
LB 0.000 0.00
1.18000 120,622.000 142,333.96
0540 MATERIAL ALLOWANCE STEEL M-26-C 0.000
1B 0.000 0.00
0.59740 0.000 0.00
0545 606-11000 *BRIDGE RAIL TYPE 10 691.000 691.000
LF 0.000 0.00
133.51000 691.000 92,255.41
CAT 0300 CURRENT AMT 924,294.88 $ 6,794.34 3 821,372.18
CAT NO0301 STRUCTURE M-26-J
0550 202-00425 *REMOVAL OF BRIDGE RAILING 92.000 92.000
LF 0.000 0.00
5.14000 92.000 472.88
0555 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.115 0.000
LS 0.000 0.00
61,620.00000 0.000 0.00




CONTID: 15069 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 15069-BID ESTIMATE RUN 01/08/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0008 10:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE M-26-J
0560 206-00000 *STRUCTURE EXCAVATION 198.000 0.000
cy 0.000 0.00
9.24000 0.000 0.00
0565 206-00100 *STRUCTURE BACKFILL (CLASS 1) 511.000 0.000
cY 0.000 0.00
46.22000 0.000 0.00
0570 601-03030 *CONCRETE CLASS D (BOX CULVERT) 282.000 0.000
cy 0.000 0.00
344.05000 0.000 0.00
0575 602-00000 *REINFORCING STEEL 63,358.000 0.000
1B 0.000 0.00
1.08000 0.000 0.00
0575 MATERIAL ALLOWANCE STR. M-26-J 63,357.536
1B 0.000 0.00
0.69470 63,357.536 44,014.48
CAT 0301 CURRENT AMT 198,455.86 $ 0.00$ 44,487.36
CAT NO0302 STRUCTURE M-26-A
0580 202-00425 *REMOVAL OF BRIDGE RAILING 88.000 0.000
LF 0.000 0.00
5.14000 0.000 0.00
0585 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.115 0.000
LS 0.060 3,697.20
61,620.00000 0.060 3,697.20
0590 206-00000 *STRUCTURE EXCAVATION 200.000 0.000
cy 200.000 1,848.00
9.24000 200.000 1,848.00
0595 206-00100 *STRUCTURE BACKFILL (CLASS 1) 437.000 0.000
cY 0.000 0.00
46.22000 0.000 0.00
0600 601-03030 *CONCRETE CLASS D (BOX CULVERT) 296.000 0.000
cy 144.960 49,873.49
344.05000 144.960 49,873.49
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PCN: 15069-BID ESTIMATE RUN 01/08/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0008 10:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE M-26-A
0605 602-00000 *REINFORCING STEEL 62,189.000 0.000
1B 30,473.000 32,910.84
1.08000 30,473.000 32,910.84
0605 MATERIAL ALLOWANCE STR. M-26-A 62,188.542
LB -30,472.780 -21,169.44
0.69470 31,715.762 22,032.94
CAT 0302 CURRENT AMT § 198,587.68 $ 67,160.09$ 110,362.47
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0610 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
23,210.20000 1.000 23,210.20
0615 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,994.20000 1.000 14,994.20
0620 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,081.00000 1.000 3,081.00
CAT 0400 CURRENT AMT $ 41,285.40 $ 0.00s 41,285.40
PROJECT TOTAL CURRENT AMT $ 18,844,341.82 $ 477,323.08$% 11,087,526.53



